
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

R. Zaharatos – March 18, 2002 
 

RESULTS - March 19, 2002, 1630hrs 
 

SCHEDULE SUMMARY 
 

  
SEB Program Interruption:  0800hrs to 1600hrs March 19, 2002  
 
Maintenance Begins:  0830hrs March 19, 2002 

   
Maintenance Ends(est.):  1430hrs March 19, 2002 
 
 
Machine Areas Access For :    

 AGS Controlled Access - 0900hrs - 1100hrs  
 Booster Controlled Access - No access requests 
 SEB(for A3) Controlled Access - 0830-1200hrs 
 ATR/U Line Controlled Access - No access  
 Linac   Controlled Access - 0900hrs to 1430hrs 
  
  

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
    * additions 

 
EQUIPMENT TESTING 
No Requests 
 
 
AGS RING 
 
C 1. RF System - Repair IJ gap short relays, investigate JK gap shorts, and inspect stations 
  B and BC 
RS 2. Check water flow for F5 Septum and F10 Ejector. 
C 3. Investigate possible set-up for loss monitor at C20 
  
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Gen - inspect brushes and rings wear.  
 
ATR/U LINE(no requests) 
 
  
BOOSTER RING(no requests) 
 



 

 

    
 
 
 
 
SEB SWITCHYARD 
  
C 1. AB1 Splitter - investigate transverse motion\ 
C 2. Change oil for vacuum pump 395 
 
 
 
SEB 
 
 A 3 
C 1. Begin set-up for Exp. 957 
 
 C4 
C 1. Separator conditioning. 
 
 D 
C 1. Check/repair signal for D239 Swic(horiz. and vert.) 
 
  
LINAC 
 
 BLIP 
C 1. Replace upstream vacuum bellows just downstream of BM2. 
  

 
DETAILED SCHEDULE 

 
   Mar 19  
    
   0800  HEP off.  Close Linac beam stops 
     Set all equipment to off. 
     LOTO AGS Ring for Controlled Access 
     Begin Separator conditioning 
   0830  Open Linac plug door.  Perform HP survey. 
 

  0900  Begin Blip vacuum bellows replacement 
    AGS Ring HP survey for RF jobs  
 
  0930  AGS Ring access for RF System repairs 
 
  1130  Secure AGS Ring and remove LOTO.  

    
   1430  Secure Linac for beam 
 
   1500  HEP Set-up 
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